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REPORTING PERIOD: December 2003 
 
I. PROGRESS 

1.1 General Construction   
a. Activity – Primary work activities included siding installation, crane installation, 

built up roof construction, concrete masonry unit installation and electrical rough 
in.        

b. Cumulative hours worked – 15,212.5 hours through 12/31/03. 
c. Subcontractor’s schedule evaluation –   As of 12/31/03 the Subcontractor is on 

schedule.  The Subcontractor’s sixth payment update occurred on December 31, 
2003.    See attached reports and section II of this report for an earned value 
analysis. The main Subcontract is approximately 74% complete as of 12/31/03.  

d. Engineering Change Proposals/ Requests – See latest ECP list on Website.  
Supplemental Agreement numbers 1 through 6 have been incorporated into the 
Subcontract.  At this time the total subcontract amount is $2,648,898 and the 
completion date is 04/04/04.   

e. Upcoming issues – Roofing, siding, mechanical and electrical rough in will be the 
focus of the month of December 

f. Photographs: 
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1.2 Project Support  
a. Efforts this month were spent on review of submittals, field supervision and 

construction administration related activities.   
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SCHEDULE INFORMATION AND MILESTONES: 
 
MILESTONE DEFINITION BASELINE PEP 

Dates 
Latest 

Estimates 
Start Project  Directive signed 30 May 02 30 May 02 26 Jun 02 

(actual) 
T2 Design 
Complete 

Contract documents 
submitted for 
procurement  

15 Jan  03 15 Aug 02 15 Nov 02 
(actual) 

Begin Construction Notice To Proceed 
Issued – Switch work 

27 Jun 03 21 Nov 02 17 Jan 03 
(actual) 

Construction 
Complete 

Final acceptance of all 
work 

9   Jun 04 9 Dec 03 4 Apr 04 

Project Complete 
Project closed 

30 Nov 04 10 Dec 03 15 May 04 
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II. Overall Project Cost Summary and Earned Value Analysis: 
 ORIGINAL BASELINE PROJECT COSTS (2001 dollars)     Latest Estimated Cost* 

 

1 .1 G e n e ra l C o n s tru c t io n $ 3 ,0 4 7 ,0 0 0 $ 3 ,1 3 3 ,7 2 0  

1 .1 .1 C o n s tru c t io n  W / 1 8 %  O H P $ 2 ,3 2 3 ,0 0 0 $ 2 ,7 9 7 ,2 0 3  

1 .1 .2 C o n s tru c t io n  C o n t in g e n c y 2 2 % $ 5 1 1 ,0 0 0 $ 2 3 0 ,6 4 6  8 %

1 .1 .3 C o n s tru c t io n  G & A $ 8 3 ,0 0 0 $ 1 0 5 ,8 7 1

1 .1 .4 E s c a la t io n  (4 .6 % ) 4 .6 % $ 1 3 0 ,0 0 0 $ 0  

1 .2 P ro je c t  S u p p o r t $ 7 6 3 ,0 0 0 $ 6 7 6 ,2 8 0

1 .2 .1 P ro je c t  E n g in e e r in g $ 4 6 5 ,0 0 0 $ 4 8 2 ,4 8 7

1 .2 .2 P ro je c t  S u p p o r t  C o n t in g e n c y 2 1 % $ 9 9 ,0 0 0 $ 5 8 ,7 0 2 1 2 %

1 .2 .3 P ro je c t  S u p p o r t  G & A $ 1 6 6 ,0 0 0 $ 1 3 5 ,0 9 1

1 .2 .4 E s c a la t io n  (4 .6 % ) $ 3 3 ,0 0 0 $ 0
 T o ta l P ro je c t  C o s t $ 3 ,8 1 0 ,0 0 0 $ 3 ,8 1 0 ,0 0 0  

 
*NOTE THAT 1.1 AND 1.2 HAVE BEEN REDISTRIBUTED (2/21/03) TO REFLECT USE OF MUCH OF THE ESCALATION, ACTUAL 
FIXED PRICE CONSTRUCTION COSTS, AND A HIGHER CONTINGENCY.  Includes Supplemental Agreements 1,through 6 and all 
T&M actual costs to date.   
 TPC Earned Value Analysis as of December 31, 2003 (based on earned value reports for December 2003): 
1. The Schedule Variance is $72,663. 
2. The Cost Variance is $14,089.  
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ATTACHMENTS 
 
 

See MI-31 website  
 

http://www-ap.fnal.gov/ecool/internal.html 
 

for the following:  
 

TSR Report for 12-03 
 

Earned Value Reports - Cost Reports and Graphs up to 12-03 
 

Engineering Change Proposal List  
 

More Photographs 
 
 
 
 
 
 
 
 



Fermilab Business Services
Enter Another Query

Task Summary Report by Expenditure Type ("TSR")
Period End:  DEC03-04 Report on tasks: 1  1

 A0201  - MI31 Ecooling Bldg

Curr Month 
Costs

Curr YTD 
Costs

Curr YTD 
Obligations

Inception to 
Date Costs

Reqs. in 
Process

1 - MI31 Ecooling Bldg
Service Type: PL-EXST PRGM 
SUPP-AIP

Open 
Commitments

Inception to 
Date 

Obligations

Personnel Costs

260.75 818.47 818.47 3,009.53 3,009.53 0.00 0.00FRINGE BENEFITS
45.36 142.38 142.38 847.43 847.43 0.00 0.00OPTO ALLOC-MONTHLY

0.00 0.00 0.00 79.14 79.14 0.00 0.00OPTO ALLOC-WEEKLY
0.00 76.06 76.06 180.15 180.15 0.00 0.00OVERTIME

697.85 2,190.48 2,190.48 11,089.72 11,089.72 0.00 0.00TIME WORKED -MONTHLY
0.00 0.00 0.00 15.93 15.93 0.00 0.00TIME WORKED -WEEKLY

76.76 240.94 240.94 1,421.19 1,421.19 0.00 0.00VAC EARNED ALLOC-MONTHLY
0.00 0.00 0.00 94.91 94.91 0.00 0.00VAC EARNED ALLOC-WEEKLY

0.003,468.331,080.72 3,468.33Personnel Costs 16,738.00 16,738.00 0.00

Materials & Services

19,199.00 61,320.00 61,320.00 312,565.00 312,565.00 0.00 0.00CONSTRUCTION ENGINEERING
560,829.00 560,829.00 574,191.00 1,756,677.00 1,743,315.00 67,645.45 13,362.00EXEMPT - CIVIL CONSTR.

-560,829.00 49,044.00 -560,829.00 892,221.00 49,044.00 8,771.00 843,177.00EXEMPT - CIVIL CONSTRUCTION
0.00 0.00 0.00 500.00 500.00 0.00 0.00FEES
0.00 5.84 5.84 11.41 11.41 0.00 0.00FREIGHT
0.00 110.00 110.00 110.00 110.00 0.00 0.00MACHINE SHOP
0.00 832.00 30,822.06 51,283.77 21,293.71 0.00 29,990.06MATERIAL PURCHASES

23.00 57.00 57.00 135.00 135.00 0.00 0.00PHOTO/GRAPHIC SERVICES
0.00 0.00 0.00 640.42 640.42 0.00 0.00STORES ISSUES
0.00 1,829.30 158.80 108,809.03 105,549.49 0.00 3,259.54SUB-CONTRACT SERVICES
0.00 0.00 0.00 8,678.12 8,678.12 0.00 0.00T&M CONSTRUCTION SVCS.

Enter Another QueryPage 1 of 3 Report Date:  01/14/2004 11:32 am  



Period End:  DEC03-04 Report on tasks: 1  1

Curr Month 
Costs

Curr YTD 
Costs

Curr YTD 
Obligations

Inception to 
Date Costs

Reqs. in 
Process

1 - MI31 Ecooling Bldg
Service Type: PL-EXST PRGM 
SUPP-AIP

Open 
Commitments

Inception to 
Date 

Obligations

Materials & Services

0.00 0.00 0.00 12,966.11 12,966.11 0.00 0.00T&M ELECTRICAL SERVICES
0.00 0.00 0.00 2,050.86 2,050.86 0.00 0.00T&M PIPE FITTERS
0.00 19,424.12 2,185.12 83,468.96 64,829.68 0.00 18,639.28T&M RIGGING SERVICES

95.13 95.13 95.13 95.13 95.13 0.00 0.00TRAVEL, DOMESTIC-LAB 
EMPLOYEE

76,416.45108,115.9519,317.13 693,546.39Materials & Services 3,230,211.81 2,321,783.93 908,427.88

Indirect Cost

3,751.75 12,006.21 12,006.21 60,145.84 60,145.84 0.00 0.00CSS ALLOCATION
11.81 15.21 15.21 62,290.87 62,290.87 0.00 0.00G&A ALLOCATION

2,403.16 7,690.49 7,690.49 33,247.18 33,247.18 0.00 0.00G&A ALLOCATION-CSS PORTION
0.00 2,330.63 2,330.63 18,533.67 18,533.67 0.00 0.00G&A ALLOCATION-M&S PORTION
0.00 1,215.03 1,215.03 40,957.29 40,957.29 0.00 0.00MSA ALLOCATION

0.0023,257.576,166.72 23,257.57Indirect Cost 215,174.85 215,174.85 0.00

26,564.57 1 - MI31 Ecooling Bldg SUBTOTAL: 134,841.85720,272.29 76,416.45

76,416.453,462,124.66720,272.29 134,841.8526,564.57UNDISTRIBUTED BALANCE:

DIST. TO ACCOUNTS REC'BL: 0.000.00 0.00 0.000.00 0.00

2,553,696.78

0.00

908,427.88

3,462,124.66 2,553,696.78 908,427.88

Enter Another QueryPage 2 of 3 Report Date:  01/14/2004 11:32 am  



Period End:  DEC03-04 Report on tasks: 1  1

TOTAL UNDIST BALANCE:

TOTAL DIST. ACCTS REC'BL: 0.00 0.000.00

26,564.57 134,841.85

0.00

76,416.45720,272.29

0.00

3,462,124.66

0.00

2,553,696.78

0.00

908,427.88

76,416.45720,272.29 134,841.85TOTAL PROJECT/TASK: 26,564.57

REPORT TOTALS
3,462,124.66 2,553,696.78 908,427.88

Enter Another QueryPage 3 of 3 Report Date:  01/14/2004 11:32 am  



BCWP
MI-31 Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable TrayCabling Cabling Chiller Chiller Shielding Steel FabShielding Steel FabShielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02 $25,000 $4,250 $10,000 $3,000 $300 $51   $42,601 $42,601 $0 $0

Y Aug-02 $20,000 $3,400 $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0

F Sep-02 $24,587 $4,180 $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259     $0 $0
Nov-02 $20,500 $3,485 $10,000 $3,000  $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $10,396 $1,913 $12,309 $12,309

3 Feb-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $10,435 $1,920   $12,355 $24,664

0 Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 $0  $66 $12 $78 $24,742

Y Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048 $92,204  $20,537 $3,257 $115,998 $140,740

F May-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 $331,522 $331,522 $472,262
Jun-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128 $320,000 $80,240 $400,240 $872,502
Jul-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 $109,886   $109,886 $982,388

Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 $253,407   $253,407 $1,235,795
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 $104,898   $39,087 $6,746   $150,731 $1,386,526
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,288 $119,114 $20,000 $33,154 $5,724 $177,992 $1,564,518

4 Nov-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828 $390,529    $390,529 $1,955,047

0 Dec-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 $231,536 $231,536 $2,186,583

Y Jan-04       $0 $534,368  $0 $2,186,583

F Feb-04       $0 $534,368        $0 $2,186,583

F Mar-04       $0 $534,368        $0 $2,186,583
Apr-04       $0 $534,368  $0 $2,186,583

TOTALS $90,087 $15,315 $51,800 $15,540 $800 $136 $126,000 $39,000 $134,000 $41,390 $16,100 $4,200 $1,953,096 $80,240 $20,000 $0 $20,897 $3,845 $20,537 $3,257 $0 $0 $0 $0 $0 $0 $39,087 $6,746 $33,154 $5,724  $2,720,951

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 ** NOTE BUDGETED COST OF WORK PERFORMED IS BASED ON WHITTAKERS Total for WBS 1.1 = $3,133,720
Total Direct and G&A (above)= $534,368 * LATEST T3 COST LOADED SCHEDULE. Total Direct and G&A (above)= $2,186,583 *
Project Support Escalation = $0 Project Support Escalation = $0
Project Support Contingency = $141,912 34% Construction Contingency = $947,137 45%

* Total Indirect= $115,581  ` * Total Indirect= $99,812  
Total Direct = $418,787 Total Direct = $2,086,771

 
 



ACWP
MI-31 Actual Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction TPC
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling Cabling Chiller Chiller Shielding Steel Fab Shielding Steel Fab Shielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS M&S FESS M&S FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative Monthly Cumulative
Type Direct G&A Chargeback G&A Direct G&A Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals Totals Totals

2 Mo-Yr        

0 Jul-02   $8,512 $2,477 $304 $52 $11,345 $11,345 $0 $0 $11,345 $11,345

Y Aug-02 $41,283 $7,018 $12,736 $3,550 $967 $290 $65,844 $77,189 $0 $0 $65,844 $77,189

F Sep-02 $28,350 $4,820 $13,376 $4,013 $967 $290 $51,815 $129,004 $0 $0 $51,815 $129,004
Oct-02 $5,503 $1,535 $2,594 $441 $8,130 $2,268 $500 $201 $21,171 $150,175     $0 $0 $21,171 $150,175
Nov-02 $20,500 $3,764    $6,070 $1,730 $2,024 $577 $803 $241 $35,708 $185,884 $0 $0 $35,708 $185,884
Dec-02  $5,538 $1,816 $6,390 $2,098 $857 $111 $16,810 $202,694 $0 $0 $16,810 $202,694
Jan-03 $1,562 $484 $6,106 $1,893 $679 $124 $10,849 $213,543 $10,396 $1,913 $12,309 $12,309 $23,157 $225,852

3 Feb-03 $12,000 $3,720 $5,608 $1,738 $836 $110 $24,012 $237,555 $10,435 $1,920   $12,355 $24,664 $36,368 $262,219

0 Mar-03 $16,015 $5,125 $2,800 $896 $836 $291 $25,963 $263,518  $66 $12 $78 $24,742 $26,041 $288,260

Y Apr-03 $9,372 $2,999 $1,846 $591 $1,233 $63 $16,104 $279,622 $92,204  $20,357 $3,746 $116,307 $141,049 $132,411 $420,670

F May-03  $14,444 $4,333 $9,230 $2,769 $1,018 $266 $32,060 $311,682 $331,522 $331,522 $472,571 $363,583 $784,253
Jun-03 $10,781 $3,234 $12,354 $3,706 $909 $155 $31,139 $342,821 $320,000 $80,240 $400,240 $872,811 $431,379 $1,215,632
Jul-03 $10,773 $3,232 $14,000 $4,200 $255 $77 $32,537 $375,358 $109,886 $369 $164 $110,419 $983,230 $142,956 $1,358,588

Aug-03    $6,223 $1,867 $19,525 $5,858 $1,231 $209 $34,913 $410,271 $253,407 *** $15,372 $2,613 $271,392 $1,254,622 $306,305 $1,664,893
Sep-03 $5,933 $1,780 $32,376 $9,713 $1,177 $354 $51,332 $461,603 $104,898 $23,346 $3,969 $12,803 $2,177 $147,192 $1,401,815 $198,524 $1,863,417
Oct-03 $139 $24 $2,920 $876 $12,921 $3,876 $1,596 $271 $22,623 $484,226 $119,114 $20,000 $0   $20,351 $3,548 $163,013 $1,564,827 $185,636 $2,049,053

4 Nov-03 $12,038 $3,611 $15,987 $4,796 $791 $135 $37,358 $521,584 $390,529   $390,529 $1,955,356 $427,887 $2,476,940

0 Dec-03 $8,361 $2,508 $10,957 $3,287 $1,081 $371 $26,564 $548,148 $231,536 $231,536 $2,186,892 $258,100 $2,735,040

Y Jan-04   $0 $548,148  $0 $2,186,892 $0 $2,735,040

F Feb-04   $0 $548,148         $0 $2,186,892 $0 $2,735,040

F Mar-04   $0 $548,148         $0 $2,186,892 $0 $2,735,040
Apr-04   $0 $548,148   $0 $2,186,892 $0 $2,735,040

TOTALS $90,133 $15,601 $40,127 $11,575 $3,037 $516 $130,158 $39,584 $152,124 $45,998 $15,736 $3,559 $1,953,096 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $0 $0 $0 $0 $0 $0 $39,087 $6,746 $33,154 $5,724      
 ***Includes FESS T&M charges for repair of a broken ICW line

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 ** NOTE:  THIS SPREAD SHEET WILL NOT FOLLOW THE MONTHLY TSR Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $548,148 * DIRECTLY BECAUSE COST SHOWN UNDER WHITTAKERS T3 SUBCONTRACT Total Direct and G&A (above)= $2,186,892 *
Project Support Escalation = $0 ARE EARNED VALUE NOT WHAT HAS BEEN PAID OUT.  SEE THE CHART Project Support Escalation = $0
Project Support Contingency = $128,132 Not Accurate, Reflects unused portions of Direct and Indirect Costs BELOW FOR PAYOUT INFORMATION. Construction Contingency = $946,828 Not Accurate, Reflects unused portions of Direct and Indirect Costs 

* Total Indirect= $116,834 * Total Indirect= $100,301  
Total Direct = $431,314 Total Direct = $2,086,591

Note: 1. G&A distribution by month is approximate
2. Text in italics includes costs from Hanson Engineers PO 550107as support 
of FESS/Engr in house efforts.

PAYOUT SUMMARY
Payout # Payout Date PAYMENT Completion Actual Comp AMOUNT CUMULATIVE RETENTION CUMULATIVE % OF

amount MILESTONE DATE DATE TOTAL PAYOUT 10% RETENTION CONTRACT COMPLETE
Payout #1 6/12/2003 1A 05/02/03 5/5/2003 $118,384.00 $118,384.00 $11,838.40 $11,838.40  

  $399,141 1B 06/18/03 6/10/2003 $280,757.00 $399,141.00 $28,075.70 $39,914.10 15%
Payout #2 7/1/2003 1C 06/25/03 6/15/2003 $210,313.00 $609,454.00 $21,031.30 $60,945.40  
 $361,749 1D 06/27/03 6/27/2003 $106,112.00 $715,566.00 $10,611.20 $71,556.60  

1E 07/25/03 7/1/2003 $45,324.00 $760,890.00 $4,532.40 $76,089.00 29%
Payout #3 8/13/2003 1F 08/08/03 7/18/2003 $89,708.00 $850,598.00 $8,970.80 $85,059.80

$180,404 1G 08/05/03 8/5/2003 $87,682.00 $938,280.00 $8,768.20 $93,828.00
1J 07/24/03 7/10/2003 $3,014.00 $941,294.00 $301.40 $94,129.40 36%  

Payout #4 9/3/2004 1H 08/28/03 8/18/2003 $88,043.00 $1,029,337.00 $8,804.30 $102,933.70
$165,725 1I 09/08/03 8/28/2003 $77,682.00 $1,107,019.00 $7,768.20 $110,701.90 42%

Payout #5 10/20/2003 1K 09/25/03 9/8/2003 $37,558.00 $1,144,577.00 $3,755.80 $114,457.70
$174,042 5A 10/02/03 9/28/2003 $67,340.00 $1,211,917.00 $6,734.00 $121,191.70

5B 10/28/03 10/20/2003 $69,144.00 $1,281,061.00 $6,914.40 $128,106.10 48%
Payout #6 11/21/2003 2A 10/31/03 10/31/03 $60,617.00 $1,341,678.00 $6,061.70 $134,167.80

$460,499 2B 11/14/03 11/14/03 $68,843.00 $1,410,521.00 $6,884.30 $141,052.10
2C 11/19/03 11/19/03 $26,363.00 $1,436,884.00 $2,636.30 $143,688.40
2E 12/21/03 12/21/03 $184,659.00 $1,621,543.00 $18,465.90 $162,154.30

 2H 11/10/04 11/10/04 $46,172.00 $1,667,715.00 $4,617.20 $166,771.50
3A 11/17/03 11/10/04 $73,845.00 $1,741,560.00 $7,384.50 $174,156.00 66%   

Payout #7 12/31/2003 2F 12/31/03 12/31/2003 $107,648.00 $1,849,208.00 $10,764.80 $184,920.80
$231,536 2I 12/31/03 12/31/2003 $103,663.00 $1,952,871.00 $10,366.30 $195,287.10

3D 12/23/03 12/23/2003 $20,225.00 $1,973,096.00 $2,022.50 $197,309.60 74%
2D 11/20/03 $9,850.00
2G 12/31/03 $28,812.00
3B 02/03/04 $284,128.00
3C 02/16/04 $55,125.00
3E 02/16/04 $18,276.00
3F 02/16/04 $58,406.00
4A 03/08/04 $13,545.00

 4B 02/23/04 $22,295.00
4C 03/04/04 $84,375.00
4D 03/08/04 $34,463.00
4E 03/08/04 $10,727.00
6 03/17/04 $20,800.00
7 04/04/04 $35,000.00

$2,648,898.00



BCWS
MI-31 Anticipated Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable TrayCabling Cabling Chiller Chiller Shielding Steel FabShielding Steel FabShielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02 $25,000 $4,250 $10,000 $3,000 $300 $51   $42,601 $42,601 $0 $0

Y Aug-02 $20,000 $3,400 $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0

F Sep-02 $24,587 $4,180 $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259     $0 $0
Nov-02 $20,500 $3,485 $10,000 $3,000  $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $20,897 $3,845 $24,742 $24,742

3 Feb-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $20,357 $3,746 $24,103 $48,845

0 Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 $0  $0 $48,845

Y Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048 $92,204  $92,204 $141,049

F May-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 $330,958 $330,958 $472,007
Jun-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128 $292,404 $80,240 $372,644 $844,651
Jul-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 $136,381 $136,381 $981,032

Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 $177,390 $177,390 $1,158,422
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 $162,580 $20,000 $0 $39,087 $6,746   $228,413 $1,386,835
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,288 $288,714 $33,154 $5,724 $327,592 $1,714,427

4 Nov-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828 $259,704  $10,000 $1,600 $271,304 $1,985,731

0 Dec-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 $273,515 $273,515 $2,259,246

Y Jan-04 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $566,908 $179,385 $179,385 $2,438,631

F Feb-04 $8,000 $2,480 $8,000 $2,480 $900 $200 $22,060 $588,968 $110,960   $14,810 $2,370 $128,140 $2,566,771
Mar-04 $4,000 $1,240 $4,000 $1,240 $450 $200 $11,130 $600,098 $268,903     $268,903 $2,835,674
Apr-04 $1,000 $310 $12,000 $3,720 $450 $200 $17,680 $606,648 $55,800 $10,000 $1,600 $67,400 $2,634,171

TOTALS $90,087 $15,315 $51,800 $15,540 $800 $136 $151,000 $46,750 $170,000 $52,550 $18,800 $5,000 $2,628,898 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $14,810 $2,370 $10,000 $1,600 $10,000 $1,600 $39,087 $6,746 $33,154 $5,724  $3,520,851
Includes SA 1 through 6

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $617,778 * ** NOTE BUDGETED COST OF WORK SCHEDULED IS BASED ON WHITTAKERS Total Direct and G&A (above)= $2,903,074 *
Project Support Escalation = $0 LATEST T3 COST LOADED SCHEDULE. Project Support Escalation = $0
Project Support Contingency = $58,502 12% Construction Contingency = $230,646 8%

* Total Indirect= $135,291  `  * Total Indirect= $105,871  
Total Direct = $482,487 Total Direct = $2,797,203
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WBS 1.1 Monthly
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TPC Monthly
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MI-31 ECP LIST

Associated 
Sketch 
Number

Actual Credit, 
Extra or No 
Cost

Associated 
Payment 
Milestone

Overall 
Schedule 
Impact In 
Days

Whittaker 
Proposal 
Date

Req. 
Approval 
Date

SA # Date 
Work 
Complete

   
1 Holeless elevator instead of single cylinder elevator 

and add pit ladder
3/12/2003 Extra - $5000 SK-1… $19,390 3a 0 4/17/2003 Accepted 163820 5/6/2003 2

1a Full width doors on elevator 3/12/2003 Extra - $3000 SK-1… $3,080 3a 0 4/17/2003 Accepted 163822 5/6/2003 2
2 Watermain valve clarifications/ modifications and 

installation of flushing hydrants.  
3/12/2003 No Cost SK-2 $1,665 1e 1 3/19/2003 Accepted 163549 4/15/2003 1 7/15/2003

3 Reduce shut down schedule from 6 weeks to 5 
weeks VOID

3/12/2003 NA None $0 5a 0 3/28/2003 Rejected Void

4 Earth retention changes – including bottom of 
soldier piles to elevation 698 and shielding distance 
of 18.4 feet. 

3/12/2003 No Cost SK-4 $0 1b 1 3/28/2003 Accepted --- 4/4/2003 1 4/30/2003

5 Temporary Bulkhead Door 3/21/2003 Extra - $7000 SK-5 $10,231 5a 1 4/14/2003 Accepted 163802 4/25/2003 1 9/11/2003
6 Modifications to MI Ducts 6/26/2003 Extra –  $30,000 SK-6 $46,117 5a 5 7/21/2003 Accepted 165776 8/1/2003 4 10/15/2003
7 Install 6 Atlas Piles at MI-30 From Sub Extra - $25,000 See 

Excavation 
Plan

$26,180 1a 3 3/28/2003 Accepted 163420 5/1/2003 1 5/7/2003 Rush Requisition, added because excavation plan 
required supporting building. Approval by CCB 
required

Credit – 
$3,500 

Credit- 
$7,000 

10 Temporary Work Platform on MI-30 5/5/2003 Extra - $3500 Page 1 of 1 $4,610 1b 1 5/14/2003 Accepted 164321 5/19/2003 3 6/1/2003 Fleld Directed on 5/15/03 - Required for 
maintenance of MI-30 HVAC units

11 Relocation of Building Sump 6/10/2003 No Cost SK ECP-10 $0 1d 0 6/24/2003 Accepted -- 4 6/7/2003
12 Rad. Detector Platform/ Relocation  From Sub  - None $733 0 6/19/2003 Accepted 165153 6/27/2003 4 6/14/2003 Field Directed , noted incorrectly in the requisition 

as ECP 11. Time and Material.
13 Extra for Concrete Mix Design 71 From Sub $7,300 None $5,625  1k 0 9/12/2003 Accepted 165389 7/14/2003 5 8/29/2003 See letter from Mike Botts on 6/25/03
14 Connecting Enclosure Mods 7/28/2003 $1,500 SK-14 $1,755 5b 0 9/2/2003 Accepted 166707 9/9/2003 5 9/30/2003
15 Credit for PVC in leiu of Rigid Conduit for ducts on 

sheet E-6
From Sub ($10,000) None -$10,000 5b 0 9/2/2003 Accepted 6 11/7/2003

Based on per load cost

19 Mezzanine 10/22/2003 $48,000 Several $53,127 3 16 Accepted 168753 12/17/2003 7
20 Bonus for completing MS 5b on time NA $20,000 NA $20,000 5b 0 NA Accepted 167810 10/28/2003 6 11/3/2003
21 Electrical modifications for Equip. Lift 11/3/2003 $1,500 SK-21a,b $2,890 3 1 Accepted 168516 12/1/2003 7
22 Add two 600 amp breakers into the 750 kva 

transformer
From Sub - NA $8,771 3 0 11/4/2003 Accepted 168124 11/13/2003 7 11/25/2003

23 Credit for change from 750 mcm to 10 cable From Sub ($850) NA -$850 3 Accepted -- -- 7 11/19/2003
24 Miscellaneous Field Directed Changes From Sub $1,300 NA $1,248 3 0 11/26/2003 Accepted 168657 12/8/2003 7 11/11/2003 Field Directed - Move SF6 footing, Waterproof Conn 

Enc. 
TOTAL $191,302
Note:  Changes above colored in blue indicate added scope and bonus related extras.
All other changes are either unforseen conditions or plan errors.

Original Subcontract Amount =  $2,527,150
Total Added Scope/Bonus = $165,375 7% change from original subcontract amount includes bonus
Total Unforseen/ Errors = $25,927 1% change from original subcontract amount
Subcontract amount to date = $2,718,452

Req. # CommentsECP # Description Date 
Issued 
from CMO

Anticipated Credit, 
Extra or No Cost

-$3,500 2h 0

Accepted/ 
Rejected 
or 
Pending

4/25/2003 Accepted8 Credit for Wall Panel Coating change – three coat 
system to two coat system

4/22/2003 None -- 4/25/2003 2

9 Credit for substitute damp proofing product 4/22/2003 None -$7,500 1i 0 4/25/2003 Accepted -- 4/25/2003 2 10/15/2003

16 Topsoil for MI Stockpile 9/12/2003 $10,000 None $4,368 1 0 Accepted 167479 10/21/2003 8? 12/31/2003

17 Painting of Cast In Place Walls in Lieu of Concrete 
Sealer

9/12/2003 $2,500 None $3,362 1 3 Accepted 167479 10/21/2003 6

18 Time extension for Shielding Steel Placement From Sub $0 None $0 5 6 6 NAAccepted -- --
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